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PROCEDURAL ORDER

In the Final Order in Dockets 6101 and 6223, Adelphia Cable Communications

("Adelphia") was ordered to upgrade or rebuild all of its systems by December 31, 2003.  A

schedule for the rebuild was filed by Adelphia and was appended to the Final Order as

Appendix D.

During the hearings in Docket 6101, Adelphia indicated that it was already ahead of the

schedule it had presented and that it actually expected to complete most or all of the upgrades

ahead of schedule.  However, the Board has received no explicit information on construction

progress.  Therefore, Adelphia is hereby directed to prepare a brief status report on its upgrade. 

A report using the form of Appendix D, showing system names and completion dates, will

suffice.  The report shall be filed at the Board and at the Vermont Department of Public Service

not later than Friday, May 31, 2002.  Since the time provided is fairly brief, I will emphasize that

an accurate accounting of systems completed is more important than either the exact date when

systems were completed or the estimated dates of future completions.

Dated at Montpelier, Vermont, this 22nd day of May, 2002.

s/John P. Bentley                     
John P. Bentley, Esq.
Hearing Officer

OFFICE OF THE CLERK

FILED: May 22, 2002

ATTEST:   s/Susan M. Hudson                     

Clerk of the Board
NOTICE TO READERS:  This decision  is subject to revision of technical errors.  Readers are requested to

notify the Clerk of the Board (by e-mail, telephone, or in writing)  of any apparent errors, in order that any

necessary corrections may be made.  (E-m ail address: Clerk@psb.state.vt.us)


